
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/28/2000

ESTIMATE SUMMARY 12:52:46

CONTID: C92911         ESTIMATE NO: 0001 PROG 1999

PCN: 92911-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

RAMP H AT COLFAX & RAMP A AT 6TH PERCENT TIME:

PROJECT NO: IM 0252-214                   

RAMP H AT COLFAX & A AT 6TH

NAME OF ROAD: I25

PROJECT COUNTIES: DENVER

CONTRACTOR:

CENTRIC-JONES, LLC PAY PERIOD ENDING 11/18/2000 DATE TIME STARTED 10/10/2000

5490 W. 13TH AVE. DATE LET 08/17/2000 DATE WORK BEGAN

 DATE AWARDED 09/07/2000 DATE TIME STOPPED 09/30/2004

 DATE CONTRACT EXECUTED 09/22/2000 DATE ACCEPTED 09/30/2004

LAKEWOOD CO80214     303-233-8440 DATE NOTICE TO PROCEED 10/10/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,974,134.77 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 6,984,230.09 NON-PARTICIPATING 704,086.03

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
49,198.11

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -17,601.36

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

11.64

CALENDAR DAYS

CALENDAR DAYS

10.10%

6,270,048.74

704,086.03

753,284.14

735,682.78

$

$

$

$

0.00

704,086.03

704,086.03

49,198.11

753,284.14

-17,601.36

0.00

735,682.78

0.00

AMOUNT DUE 735,682.78 735,682.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 735,682.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

39.0 TIME ALLOW: 335

ORIG TIME ALLOW: 335
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PCN: 92911-BID    ESTIMATE RUN 11/28/2000

PROJECT: IM 0252-214                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 0.000

0.750

201-00000  
 

1.000

L S 

46,800.00000 35,100.000.750

35,100.00

0010 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0.000

0.000

202-00000  
 

1.000

L S 

45,580.00000 0.000.000

0.00

0015 *REMOVAL OF STRUCTURE 0.000

2.000

202-00001  
 

17.000

EACH

728.00000 1,456.002.000

1,456.00

0020 *REMOVAL OF PIPE 0.000

0.000

202-00035  
 

109.000

LF  

32.24000 0.000.000

0.00

0025 REMOVAL OF DELINEATOR 0.000

6.000

202-00090  
 

10.000

EACH

8.93000 53.586.000

53.58

0030 *REMOVAL OF WALL 0.000

0.000

202-00155  
 

423.000

LF  

52.00000 0.000.000

0.00

0035 *REMOVAL OF MEDIAN COVER 0.000

0.000

202-00195  
 

385.000

SY  

4.16000 0.000.000

0.00

0040 *REMOVAL OF SIDEWALK 0.000

0.000

202-00200  
 

57.080

SY  

10.40000 0.000.000

0.00

0045 *REMOVAL OF GUTTER 0.000

0.000

202-00202  
 

2,318.000

LF  

4.16000 0.000.000

0.00

0050 *REMOVAL OF CURB AND GUTTER 0.000

590.000

202-00203  
 

2,838.000

LF  

5.20000 3,068.00590.000

3,068.00

0055 *REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

9,782.000

SY  

4.16000 0.000.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/28/2000

PROJECT: IM 0252-214                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

452.000

SY  

10.00000 0.000.000

0.00

0065 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

1,343.000

SF  

1.56000 0.000.000

0.00

0070 REMOVAL OF OVERPASS MOUNTED SIGN BRACKET 0.000

0.000

202-00800  
 

1.000

EACH

222.60000 0.000.000

0.00

0075 *REMOVAL OF OVERHEAD SIGN STRUCTURE 0.000

0.000

202-00805  
 

2.000

EACH

2,258.86000 0.000.000

0.00

0080 REMOVAL OF GROUND SIGN 0.000

1.000

202-00810  
 

19.000

EACH

70.08000 70.081.000

70.08

0085 *REMOVAL OF FENCE 0.000

0.000

202-01000  
 

514.000

LF  

6.66000 0.000.000

0.00

0090 *REMOVAL OF GUARDRAIL TYPE 3 0.000

370.000

202-01130  
 

545.000

LF  

3.64000 1,346.80370.000

1,346.80

0095 REMOVAL OF GUARDRAIL TYPE 4 0.000

0.000

202-01140  
 

232.000

LF  

20.24000 0.000.000

0.00

0100 *REMOVAL OF GUARDRAIL TYPE 5 0.000

0.000

202-01150  
 

953.000

LF  

3.64000 0.000.000

0.00

0105 *REMOVAL OF END ANCHORAGE 0.000

1.000

202-01300  
 

7.000

EACH

104.00000 104.001.000

104.00

0110 *PLUG STRUCTURE 0.000

0.000

202-04000  
 

3.000

EACH

249.60000 0.000.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/28/2000

PROJECT: IM 0252-214                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *PLUG CULVERT 0.000

6.000

202-04001  
 

15.000

EACH

343.20000 2,059.206.000

2,059.20

0120 *CLEAN CULVERT 0.000

0.000

202-04002  
 

1.000

EACH

2,080.00000 0.000.000

0.00

0125 CLEAN VALVE BOX 0.000

0.000

202-04005  
 

0.000

EACH

1,622.40000 0.000.000

0.00

0130 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

13,344.000

203-00060  
 

33,386.000

CY  

7.28000 97,144.3213,344.000

97,144.32

0135 *POTHOLING 0.000

6.000

203-01597  
 

76.000

HOUR

174.90000 1,049.406.000

1,049.40

0140 *STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

64.000

CY  

4.16000 0.000.000

0.00

0145 FILTER MATERIAL (CLASS A) 0.000

0.000

206-00510  
 

4.000

CY  

67.84000 0.000.000

0.00

0150 COFFERDAM 0.000

0.000

206-01500  
 

1.000

L S 

70,850.40000 0.000.000

0.00

0155 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

82.000

EACH

14.35000 0.000.000

0.00

0160 *SILT FENCE 0.000

0.000

208-00020  
 

3,105.000

LF  

1.53000 0.000.000

0.00

0165 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

1.000

L S 

3,180.00000 0.000.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/28/2000

PROJECT: IM 0252-214                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 EROSION CONTROL SUPERVISOR 0.000

0.000

208-00200  
 

1.000

L S 

4,307.84000 0.000.000

0.00

0175 *RESET LIGHT STANDARD 0.000

0.000

210-00750  
 

1.000

EACH

1,508.00000 0.000.000

0.00

0180 RESET OVERPASS MOUNTED SIGN BRACKET 0.000

0.000

210-00808  
 

1.000

EACH

3,737.56000 0.000.000

0.00

0185 RESET GROUND SIGN 0.000

0.000

210-00810  
 

16.000

EACH

155.82000 0.000.000

0.00

0190 RESET SIGN PANEL 0.000

0.000

210-00815  
 

4.000

EACH

337.08000 0.000.000

0.00

0195 *RESET FLASHING BEACON 0.000

0.000

210-00825  
 

1.000

EACH

421.20000 0.000.000

0.00

0200 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 0.000

0.000

210-00848  
 

1.000

EACH

2,288.00000 0.000.000

0.00

0205 *RESET GATE 0.000

0.000

210-01011  
 

1.000

EACH

187.20000 0.000.000

0.00

0210 *RESET CHAIN LINK FENCE 0.000

860.000

210-01050  
 

1,342.000

LF  

7.85000 6,751.00860.000

6,751.00

0215 *MODIFY MANHOLE (SPECIAL) 0.000

2.000

210-04016  
 

3.000

EACH

1,590.00000 3,180.002.000

3,180.00

0220 ADJUST VALVE BOX 0.000

0.000

210-04050  
 

0.000

EACH

265.00000 0.000.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/28/2000

PROJECT: IM 0252-214                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DEWATERING 0.000

0.000

211-03005  
 

1.000

L S 

6,240.00000 0.000.000

0.00

0230 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

7.540

ACRE

2,891.17000 0.000.000

0.00

0235 *SOIL PREPARATION (SPECIAL) 0.000

0.000

212-00047  
 

7.540

ACRE

3,255.21000 0.000.000

0.00

0240 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

7.540

ACRE

613.66000 0.000.000

0.00

0245 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

1,131.000

LB  

1.56000 0.000.000

0.00

0250 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

0.000

SY  

1.97000 0.000.000

0.00

0255 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.000

0.000

250-00010  
 

1.000

L S 

3,477.76000 0.000.000

0.00

0260 *MONITORING TECHNICIAN 0.000

0.000

250-00050  
 

0.000

HOUR

38.48000 0.000.000

0.00

0265 *HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

0.000

HOUR

67.56000 0.000.000

0.00

0270 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

224.470

403-00720  
 

414.680

TON 

145.60000 32,682.83224.470

32,682.83

0275 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG
76-28 

0.000

1,017.930

403-35345  
 

13,079.300

TON 

56.16000 57,166.951,017.930

57,166.95
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PCN: 92911-BID    ESTIMATE RUN 11/28/2000

PROJECT: IM 0252-214                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

44.000

411-10255  
 

1,352.000

GAL 

1.20000 52.8044.000

52.80

0285 *DRILLED CAISSON (54 INCH) 0.000

0.000

503-00054  
 

113.000

LF  

211.09000 0.000.000

0.00

0285 MATERIAL ALLOWANCE DRILLED CAISSON(54 IN) 0.000

0.000LF  

21.45000 0.000.000

0.00

0290 RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

19.000

CY  

60.42000 0.000.000

0.00

0295 RIPRAP (12 INCH) 0.000

0.000

506-00212  
 

14.000

CY  

79.50000 0.000.000

0.00

0300 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

60.450

CY  

247.57000 0.000.000

0.00

0305 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

518.000

SY  

2.62000 0.000.000

0.00

0310 *15 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01150  
 

0.000

LF  

36.40000 0.000.000

0.00

0315 *18 INCH REINFORCED CONCRETE PIPE 0.000

659.000

603-01180  
 

2,046.000

LF  

27.04000 17,819.36659.000

17,819.36

0320 *24 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01240  
 

356.000

LF  

41.60000 0.000.000

0.00

0325 *36 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01360  
 

127.000

LF  

150.80000 0.000.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/28/2000

PROJECT: IM 0252-214                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *42 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01420  
 

0.000

LF  

499.20000 0.000.000

0.00

0335 *18 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05018  
 

1.000

EACH

468.00000 0.000.000

0.00

0340 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 0.000

0.000

603-07360  
 

320.000

LF  

228.80000 0.000.000

0.00

0345 *10 INCH PLASTIC PIPE 0.000

84.000

603-50010  
 

311.000

LF  

44.72000 3,756.4884.000

3,756.48

0350 *18 INCH PLASTIC PIPE 0.000

372.000

603-50018  
 

372.000

LF  

78.00000 29,016.00372.000

29,016.00

0355 *INLET TYPE C (5 FOOT) 0.000

2.000

604-00305  
 

2.000

EACH

1,976.00000 3,952.002.000

3,952.00

0360 *INLET TYPE C (10 FOOT) 0.000

0.000

604-00310  
 

1.000

EACH

3,224.00000 0.000.000

0.00

0365 *INLET TYPE 16 (10 FOOT) 0.000

1.000

604-16010  
 

1.000

EACH

3,567.20000 3,567.201.000

3,567.20

0370 *INLET TYPE R  L 5 (10 FOOT) 0.000

1.000

604-19110  
 

1.000

EACH

4,940.00000 4,940.001.000

4,940.00

0375 *INLET TYPE R  L 10 (5 FOOT) 0.000

1.000

604-19205  
 

2.000

EACH

5,137.60000 5,137.601.000

5,137.60

0380 *OUTLET STRUCTURE 0.000

0.000

604-20000  
 

1.000

EACH

24,752.00000 0.000.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/28/2000

PROJECT: IM 0252-214                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *VANE GRATE INLET SPECIAL 0.000

0.000

604-25000  
 

1.000

EACH

3,224.00000 0.000.000

0.00

0390 *VANE GRATE INLET (5 FOOT) 0.000

0.000

604-25005  
 

4.000

EACH

2,288.00000 0.000.000

0.00

0395 *VANE GRATE INLET SPECIAL (5 FOOT) 0.000

0.000

604-25006  
 

3.000

EACH

2,776.80000 0.000.000

0.00

0400 *VANE GRATE INLET (10 FOOT) 0.000

0.000

604-25010  
 

3.000

EACH

4,264.00000 0.000.000

0.00

0405 *VANE GRATE INLET SPECIAL (15 FOOT) 0.000

0.000

604-25016  
 

0.000

EACH

5,096.00000 0.000.000

0.00

0410 *MANHOLE SLAB BASE (5 FOOT) 0.000

0.000

604-30005  
 

1.000

EACH

1,747.20000 0.000.000

0.00

0415 *MANHOLE SLAB BASE (10 FOOT) 0.000

1.000

604-30010  
 

4.000

EACH

2,496.00000 2,496.001.000

2,496.00

0420 *MANHOLE SLAB BASE (15 FOOT) 0.000

1.000

604-30015  
 

3.000

EACH

3,328.00000 3,328.001.000

3,328.00

0425 *MANHOLE SPECIAL (10 FOOT) 0.000

0.000

604-39010  
 

1.000

EACH

3,816.80000 0.000.000

0.00

0430 *MANHOLE SPECIAL (15 FOOT) 0.000

3.000

604-39015  
 

5.000

EACH

5,200.00000 15,600.003.000

15,600.00

0435 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

900.000

LF  

13.10000 0.000.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/28/2000

PROJECT: IM 0252-214                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *GUARDRAIL TYPE 7 (SPECIAL) 0.000

0.000

606-00705  
 

1,286.000

LF  

68.06000 0.000.000

0.00

0445 *GUARDRAIL TYPE 7 (STYLE CE) 0.000

0.000

606-00740  
 

72.000

LF  

109.42000 0.000.000

0.00

0450 *GUARDRAIL (SPECIAL) 0.000

0.000

606-00900  
 

335.000

LF  

124.29000 0.000.000

0.00

0455 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

2.000

EACH

457.60000 0.000.000

0.00

0460 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

4.000

EACH

847.60000 0.000.000

0.00

0465 *TRANSITION TYPE 3H 0.000

0.000

606-01380  
 

2.000

EACH

572.00000 0.000.000

0.00

0470 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

4.000

EACH

1,274.00000 0.000.000

0.00

0475 *FENCE (TEMPORARY) 0.000

1,000.000

607-11580  
 

1,400.000

LF  

3.69000 3,690.001,000.000

3,690.00

0480 *LINE POST (CHAIN LINK) 0.000

0.000

607-52900  
 

128.000

EACH

49.82000 0.000.000

0.00

0485 *END POST (CHAIN LINK) 0.000

0.000

607-52905  
 

5.000

EACH

118.56000 0.000.000

0.00

0490 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000

0.000

607-52910  
 

6.000

EACH

192.40000 0.000.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/28/2000

PROJECT: IM 0252-214                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000

0.000

607-53137  
 

3,525.000

LF  

18.72000 0.000.000

0.00

0500 *FENCE CHAIN LINK (72 INCH) 0.000

0.000

607-53172  
 

171.000

LF  

14.20000 0.000.000

0.00

0505 *CONCRETE SIDEWALK 0.000

0.000

608-00000  
 

57.080

SY  

22.36000 0.000.000

0.00

0510 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

673.000

LF  

9.88000 0.000.000

0.00

0515 *CURB AND GUTTER TYPE 2 (SECTION I-M) 0.000

0.000

609-21011  
 

417.000

LF  

10.24000 0.000.000

0.00

0520 *CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

0.000

609-21020  
 

1,531.000

LF  

12.74000 0.000.000

0.00

0525 *CURB AND GUTTER TYPE 2 (SECTION II-M) 0.000

0.000

609-21021  
 

331.000

LF  

13.52000 0.000.000

0.00

0530 *GUTTER TYPE 2 (2 FOOT) 0.000

0.000

609-24002  
 

0.000

LF  

6.76000 0.000.000

0.00

0535 *GUTTER TYPE 2 (4 FOOT) 0.000

0.000

609-24004  
 

25.000

LF  

14.05000 0.000.000

0.00

0540 *GUTTER TYPE 2 (6 FOOT) 0.000

0.000

609-24006  
 

699.000

LF  

34.32000 0.000.000

0.00

0545 *MEDIAN COVER MATERIAL (CONCRETE) 0.000

0.000

610-00030  
 

3,880.000

SF  

3.12000 0.000.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/28/2000

PROJECT: IM 0252-214                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 DELINEATOR (TYPE I) (BARRIER) 0.000

0.000

612-00021  
 

5.000

EACH

10.81000 0.000.000

0.00

0550 MATERIAL ALLOWANCE DELINEATOR (TYPE I)(BARRIER) 0.000

0.000EACH

3.10000 0.000.000

0.00

0555 DELINEATOR (TYPE II) (BARRIER) 0.000

0.000

612-00022  
 

9.000

EACH

11.19000 0.000.000

0.00

0555 MATERIAL ALLOWANCE DELINEATOR (TYPE II)(BARRIER ) 0.000

0.000EACH

3.40000 0.000.000

0.00

0560 DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

58.000

EACH

20.27000 0.000.000

0.00

0560 MATERIAL ALLOWANCE DELINEATOR (FLEXIBLE)(TYPE I ) 0.000

0.000EACH

11.70000 0.000.000

0.00

0565 DELINEATOR (FLEXIBLE) (TYPE II) 0.000

0.000

612-00042  
 

33.000

EACH

20.72000 0.000.000

0.00

0570 DELINEATOR (FLEXIBLE) (TYPE III) 0.000

0.000

612-00043  
 

4.000

EACH

21.20000 0.000.000

0.00

0570 MATERIAL ALLOWANCE DELINEATOR (FLEXIBLE)(TYPE I II) 0.000

0.000EACH

12.55000 0.000.000

0.00

0575 REFLECTOR (MEDIAN BARRIER) 0.000

0.000

612-00060  
 

4.000

EACH

18.29000 0.000.000

0.00

0580 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

1,085.000

LF  

8.32000 0.000.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/28/2000

PROJECT: IM 0252-214                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 *2 INCH ELECTRICAL CONDUIT (JACKED) 0.000

0.000

613-00201  
 

1,195.000

LF  

16.64000 0.000.000

0.00

0590 *3 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00300  
 

280.000

LF  

27.04000 0.000.000

0.00

0595 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

10,660.00000 0.000.000

0.00

0600 *LIGHT STANDARD STEEL HIGH MAST (100 FOOT) 0.000

0.000

613-35100  
 

1.000

EACH

17,498.00000 0.000.000

0.00

0605 *LOWERING DEVICE 0.000

0.000

613-50000  
 

1.000

EACH

6,427.20000 0.000.000

0.00

0610 *PORTABLE POWER UNIT 0.000

0.000

613-50050  
 

1.000

EACH

2,902.64000 0.000.000

0.00

0615 *LIGHTING CONTROL CENTER 0.000

0.000

613-50100  
 

1.000

EACH

2,944.24000 0.000.000

0.00

0620 *SECONDARY SERVICE PEDESTAL 0.000

0.000

613-50150  
 

1.000

EACH

364.00000 0.000.000

0.00

0625 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 0.000

0.000

613-71000  
 

2.000

EACH

1,284.40000 0.000.000

0.00

0630 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 0 WATT) 0.000

0.000

613-72150  
 

2.000

EACH

556.40000 0.000.000

0.00

0635 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

181.000

SF  

10.96000 0.000.000

0.00
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PCN: 92911-BID    ESTIMATE RUN

PROJECT: IM 0252-214                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0635 MATERIAL ALLOWANCE SIGN PANEL (CLASS I) 0.000

0.000SF  

7.40000 0.000.000

0.00

0640 SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

370.000

SF  

17.26000 0.000.000

0.00

0640 MATERIAL ALLOWANCE SIGN PANEL (CLASS II) 0.000

0.000SF  

12.35000 0.000.000

0.00

0645 SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

1,530.000

SF  

17.61000 0.000.000

0.00

0645 MATERIAL ALLOWANCE SIGN PANEL (CLASS III) 0.000

0.000SF  

14.75000 0.000.000

0.00

0650 TIMBER SIGN POST 4X4 INCH 0.000

0.000

614-00044  
 

13.000

LF  

8.54000 0.000.000

0.00

0650 MATERIAL ALLOWANCE TIMBER SIGN POST (4X4) 0.000

0.000LF  

2.65000 0.000.000

0.00

0655 TIMBER SIGN POST 6X6 INCH 0.000

0.000

614-00066  
 

324.000

LF  

7.97000 0.000.000

0.00

0655 MATERIAL ALLOWANCE TIMBER SIGN POST (6X6) 0.000

0.000LF  

4.10000 0.000.000

0.00

0660 STEEL SIGN POST (S 4X7.7) 0.000

0.000

614-00477  
 

8.000

LF  

21.86000 0.000.000

0.00

0665 MASK SIGN LEGEND 0.000

0.000

614-07000  
 

5.000

EACH

660.12000 0.000.000

0.00



CONTID: C92911         COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 92911-BID    ESTIMATE RUN 11/28/2000

PROJECT: IM 0252-214                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0670 OVERPASS MOUNTED SIGN BRACKET 0.000

0.000

614-10015  
 

1.000

EACH

6,541.26000 0.000.000

0.00

0670 MATERIAL ALLOWANCE OVERPASS SIGN AT 6TH AVE. 0.000

0.000EACH

3,200.00000 0.000.000

0.00

0675 *SIGN BRIDGE STRUCTURE (105 TO LESS THAN 110 FO OT 
FRAME) 

0.000

0.000

614-11050  
 

1.000

EACH

45,336.20000 0.000.000

0.00

0675 MATERIAL ALLOWANCE SB I 25, STA. 256+00 0.000

0.000EACH

34,000.00000 0.000.000

0.00

0680 *SIGN BRIDGE STRUCTURE (120 AND GREATER FRAME) 0.000

0.000

614-11120  
 

1.000

EACH

48,360.38000 0.000.000

0.00

0680 MATERIAL ALLOWANCE SIGN STR. FOR SB I 25 0.000

0.000EACH

35,500.00000 0.000.000

0.00

0685 *CANTILEVER STRUCTURE (15 TO LESS THAN 20 FOOT FRAME) 0.000

0.000

614-60150  
 

1.000

EACH

12,750.74000 0.000.000

0.00

0685 MATERIAL ALLOWANCE SIGN STR. FOR COLFAX PIER 3 0.000

0.000EACH

9,000.00000 0.000.000

0.00

0690 *CANTILEVER STRUCTURE (30 TO LESS THAN 35 FOOT FRAME) 0.000

0.000

614-60300  
 

1.000

EACH

21,349.46000 0.000.000

0.00

0690 MATERIAL ALLOWANCE SIGN STR. FOR COLFAX PIER 10 0.000

0.000EACH

16,500.00000 0.000.000

0.00

0695 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

863.000

LF  

3.22000 0.000.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/28/2000

PROJECT: IM 0252-214                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0700 PORTABLE MESSAGE SIGN PANEL 0.000

0.000

614-80355  
 

1.000

EACH

42,146.66000 0.000.000

0.00

0705 IMPACT ATTENUATOR (QUADGUARD) (TAPERED) 0.000

0.000

614-85125  
 

1.000

EACH

15,388.02000 0.000.000

0.00

0705 MATERIAL ALLOWANCE NOSING AT COLFAX &  H-RAMP 0.000

0.000EACH

11,400.00000 0.000.000

0.00

0710 *FIBER OPTIC CABLE (SINGLE MODE) (48 STRANDS) 0.000

0.000

614-87448  
 

4,060.000

LF  

6.24000 0.000.000

0.00

0715 *DETOUR PAVEMENT 0.000

0.000

621-00450  
 

0.000

SY  

32.80000 0.000.000

0.00

0720 CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

1.000

L S 

54,758.54000 0.000.000

0.00

0725 CONSTRUCTION SURVEYING (HOURLY) 0.000

0.000

625-00001  
 

4.000

HOUR

80.00000 0.000.000

0.00

0730 *MOBILIZATION 0.000

0.250

626-00000  
 

1.000

L S 

469,495.31000 117,373.830.250

117,373.83

0735 PUBLIC INFORMATION SERVICES 0.000

0.000

626-01000  
 

1.000

L S 

4,307.84000 0.000.000

0.00

0740 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

7,691.000

SF  

1.82000 0.000.000

0.00

0745 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

2.000

627-00012  
 

16.200

GAL 

26.00000 52.002.000

52.00
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PCN: 92911-BID    ESTIMATE RUN 11/28/2000

PROJECT: IM 0252-214                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0750 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

80.000

SF  

8.32000 0.000.000

0.00

0755 *FLAGGING 0.000

293.000

630-00000  
 

5,359.000

HOUR

26.00000 7,618.00293.000

7,618.00

0760 *TRAFFIC CONTROL SUPERVISOR 0.000

17.000

630-00002  
 

229.000

DAY 

410.80000 6,983.6017.000

6,983.60

0765 *UNIFORMED TRAFFIC CONTROL 0.000

26.500

630-00003  
 

357.000

HOUR

52.00000 1,378.0026.500

1,378.00

0770 *TRAFFIC CONTROL VEHICLE 0.000

0.500

630-00004  
 

1.000

EACH

3,120.00000 1,560.000.500

1,560.00

0775 *TRAFFIC CONTROL INSPECTION 0.000

21.000

630-00007  
 

123.000

DAY 

52.00000 1,092.0021.000

1,092.00

0780 *FLASHING BEACON (PORTABLE) 0.000

1.500

630-80001  
 

4.000

EACH

1,560.00000 2,340.001.500

2,340.00

0785 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.500

630-80336  
 

8.000

EACH

416.00000 208.000.500

208.00

0790 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

2.500

630-80341  
 

25.000

EACH

52.00000 130.002.500

130.00

0795 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

15.500

630-80342  
 

40.000

EACH

156.00000 2,418.0015.500

2,418.00

0800 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

4.500

630-80343  
 

9.000

EACH

156.00000 702.004.500

702.00
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PCN: 92911-BID    ESTIMATE RUN 11/28/2000

PROJECT: IM 0252-214                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0805 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

352.000

SF  

18.72000 0.000.000

0.00

0810 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

0.000

630-80358  
 

4.000

EACH

1,560.00000 0.000.000

0.00

0815 *PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80359  
 

23.000

DAY 

312.00000 0.000.000

0.00

0820 *DRUM CHANNELIZING DEVICE 0.000

32.500

630-80360  
 

151.000

EACH

36.40000 1,183.0032.500

1,183.00

0825 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 0.000

0.000

630-80363  
 

1.000

EACH

36.40000 0.000.000

0.00

0830 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

0.000

630-80364  
 

0.000

EACH

36.40000 0.000.000

0.00

0835 CONCRETE BARRIER (TEMPORARY) 0.000

2,715.000

630-80370  
 

8,900.000

LF  

19.35000 52,535.252,715.000

52,535.25

0840 *TRAFFIC CONE 0.000

50.000

630-80380  
 

409.000

EACH

18.72000 936.0050.000

936.00

0845 IMPACT ATTENUATOR (TEMPORARY) 0.000

0.500

630-85010  
 

4.000

EACH

6,957.08000 3,478.540.500

3,478.54

0850 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.000

0.000

630-85040  
 

0.000

EACH

18,720.00000 0.000.000

0.00

0855 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/28/2000

PROJECT: IM 0252-214                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0860 F/A PARTNERING 0.000

0.000

700-70011  
 

2,150.880

F A 

1.00000 0.000.000

0.00

0865 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0870 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

13,013.830

F A 

1.00000 0.000.000

0.00

0875 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0880 F/A LANDSCAPE RESTORATION 0.000

0.000

700-70035  
 

1,818.820

F A 

1.00000 0.000.000

0.00

0885 F/A ADJUST UTILITIES 0.000

0.000

700-70060  
 

0.000

F A 

1.00000 0.000.000

0.00

0890 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 0.000

0.000

700-70072  
 

0.000

F A 

1.00000 0.000.000

0.00

0895 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

0900 F/A WATER TAPS 0.000

0.000

700-70260  
 

1,971.350

F A 

1.00000 0.000.000

0.00

0905 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0910 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/28/2000

PROJECT: IM 0252-214                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1655 ADDED ITEM (LUMP SUM)/ REALIGN WATERLINE @ PIER 3H 0.000

0.000

900-00014  
 

1.000

L S 

2,700.00000 0.000.000

0.00

1660 F/A 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

1665 ADDED ITEM (LUMP SUM)/ BILLBOARD REMOVAL 0.000

0.000

900-00014  
 

1.000

L S 

9,700.00000 0.000.000

0.00

1670 F/A 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

1685 ADDED ITEM (LUMP SUM)/ MCR #5- REMOVAL OF 6" DUTILE  
IRON PIPE

0.000

0.000

900-00014  
 

1.000

L S 

2,525.00000 0.000.000

0.00

1690 ADDED ITEM (LUMP SUM)/ ADJUST 12" WATER LINE4 @ STA   
153+50, 25'RT.

0.000

0.000

900-00014  
 

1.000

L S 

6,500.00000 0.000.000

0.00

1705 ADDED ITEM (LUMP SUM)/ MCR #8 0.000

0.000

900-00014  
 

1.000

L S 

4,200.00000 0.000.000

0.00

1710 DRILLED CAISSON (48 IN) MCR LINE ITEM- DRILLED CAISSON
(48IN)

0.000

0.000

503-00048  
 

20.000

LF  

278.20000 0.000.000

0.00

1715 ADDED ITEM (LUMP SUM)/ MCR LINE ITEM 0.000

0.000

900-00014  
 

1.000

L S 

5,200.00000 0.000.000

0.00

1720 ADDED ITEM (LUMP SUM)/ MCR LINE ITEM - CONDUIT AND 
ELECTRICAL FOR COLFAX VIADUCT

0.000

0.000

900-00014  
 

1.000

L S 

5,900.00000 0.000.000

0.00

CAT 534,575.82534,575.823,620,851.22CURRENT AMT0200 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:46

CUMULATIVE
AMOUNT

CAT NO0201 RETAINING WALL 

0915 *STRUCTURE EXCAVATION 0.000

3,618.000

206-00000  
 

5,642.000

CY  

4.16000 15,050.883,618.000

15,050.88

0920 *STRUCTURE BACKFILL (CLASS 1) 0.000

25.000

206-00100  
 

8,371.000

CY  

15.60000 390.0025.000

390.00

0925 SHORING 0.000

0.000

206-01750  
 

0.950

L S 

297,096.80000 0.000.000

0.00

0930 WATERSTOP (6 INCH) 0.000

0.000

518-00106  
 

130.000

LF  

4.24000 0.000.000

0.00

0935 CONCRETE CLASS B (WALL) 0.000

513.000

601-01050  
 

1,446.000

CY  

253.09000 129,835.17513.000

129,835.17

0940 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

3,084.000

SY  

2.62000 0.000.000

0.00

0945 *REINFORCING STEEL 0.000

25,016.000

602-00000  
 

36,354.000

LB  

0.41000 10,256.5625,016.000

10,256.56

0950 *REINFORCING STEEL (EPOXY COATED) 0.000

24,960.000

602-00020  
 

81,391.000

LB  

0.56000 13,977.6024,960.000

13,977.60

0955 GEOCOMPOSITE DRAIN WITHOUT PIPE 0.000

0.000

605-83001  
 

367.000

SY  

9.01000 0.000.000

0.00

0960 *BRIDGE RAIL TYPE 7 (SPECIAL) 0.000

0.000

606-10705  
 

1,705.000

LF  

45.70000 0.000.000

0.00

0965 *3/4 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00075  
 

0.000

LF  

5.20000 0.000.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/28/2000

PROJECT: IM 0252-214                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:46

CUMULATIVE
AMOUNT

CAT NO0201 RETAINING WALL 

0970 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

3,335.000

LF  

8.32000 0.000.000

0.00

CAT 169,510.21169,510.21980,356.17CURRENT AMT0201 $ $ $

CAT NO0202 LANDSCAPING & IRRIGATION 

0975 *SOIL PREPARATION (SPECIAL) 0.000

0.000

212-00047  
 

0.900

ACRE

3,255.21000 0.000.000

0.00

0980 *MULCHING (WOOD CHIP) 0.000

0.000

213-00008  
 

19,436.000

CF  

0.83000 0.000.000

0.00

0985 *PLASTIC LANDSCAPE BORDER 0.000

0.000

213-00410  
 

3,220.000

LF  

1.35000 0.000.000

0.00

0990 *LANDSCAPE MAINTENANCE 0.000

0.000

214-00000  
 

1.000

L S 

23,712.00000 0.000.000

0.00

0995 *DECIDUOUS TREE (2 INCH CALIPER) 0.000

0.000

214-00220  
 

140.000

EACH

281.84000 0.000.000

0.00

1000 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000

0.000

214-00350  
 

2,052.000

EACH

16.54000 0.000.000

0.00

1005 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 0.000

0.000

214-00506  
 

88.000

EACH

253.76000 0.000.000

0.00

1010 *EVERGREEN SHRUB (5 GALLON CONTAINER) 0.000

0.000

214-00650  
 

727.000

EACH

23.66000 0.000.000

0.00

1015 *PERENNIALS (1 GALLON CONTAINER) 0.000

0.000

214-00910  
 

4,730.000

EACH

12.90000 0.000.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/28/2000

PROJECT: IM 0252-214                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:46

CUMULATIVE
AMOUNT

CAT NO0202 LANDSCAPING & IRRIGATION 

1020 *HERBICIDE TREATMENT 0.000

0.000

217-00000  
 

0.000

SY  

0.16000 0.000.000

0.00

1025 *GEOTEXTILE (WEED BARRIER) 0.000

0.000

420-00200  
 

3,300.000

SY  

0.83000 0.000.000

0.00

1030 *GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

255.000

SY  

19.76000 0.000.000

0.00

1035 IRRIGATION STRUCTURE FRAME AND COVER 0.000

0.000

604-50150  
 

0.000

EACH

1,060.00000 0.000.000

0.00

1040 *FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

0.000

LF  

3.69000 0.000.000

0.00

1045 *MEDIAN COVER MATERIAL (STONE) 0.000

0.000

610-00055  
 

2,295.000

SF  

3.12000 0.000.000

0.00

1050 *WATER METER AND VAULT 0.000

0.000

619-00000  
 

2.000

EACH

8,424.00000 0.000.000

0.00

1055 *1-1/2 INCH COPPER PIPE 0.000

0.000

619-40120  
 

60.000

LF  

20.80000 0.000.000

0.00

1060 *3 INCH COPPER PIPE 0.000

0.000

619-40240  
 

70.000

LF  

37.44000 0.000.000

0.00

1065 *1 INCH PLASTIC PIPE 0.000

0.000

619-50080  
 

3,052.000

LF  

2.52000 0.000.000

0.00

1070 *1-1/4 INCH PLASTIC PIPE 0.000

0.000

619-50100  
 

1,305.000

LF  

2.62000 0.000.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/28/2000

PROJECT: IM 0252-214                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:46

CUMULATIVE
AMOUNT

CAT NO0202 LANDSCAPING & IRRIGATION 

1075 *1-1/2 INCH PLASTIC PIPE 0.000

0.000

619-50120  
 

1,745.000

LF  

2.86000 0.000.000

0.00

1080 *2 INCH PLASTIC PIPE 0.000

0.000

619-50160  
 

1,535.000

LF  

6.74000 0.000.000

0.00

1085 *4 INCH PLASTIC PIPE 0.000

0.000

619-50320  
 

0.000

LF  

5.20000 0.000.000

0.00

1090 *HOSE SWIVEL 0.000

0.000

623-00050  
 

6.000

EACH

34.67000 0.000.000

0.00

1095 *HOSE BIB 0.000

0.000

623-00060  
 

6.000

EACH

113.88000 0.000.000

0.00

1100 *IRRIGATION BUBBLER 0.000

0.000

623-00156  
 

90.000

EACH

11.44000 0.000.000

0.00

1105 *12 INCH POP-UP SPRAY SPRINKLER 0.000

0.000

623-00212  
 

221.000

EACH

47.58000 0.000.000

0.00

1110 *1-1/2 INCH BACKFLOW PREVENTER 0.000

0.000

623-01712  
 

2.000

EACH

1,797.12000 0.000.000

0.00

1115 *3 INCH BACKFLOW PREVENTER 0.000

0.000

623-01724  
 

0.000

EACH

2,951.52000 0.000.000

0.00

1120 *1 INCH DRAIN VALVE 0.000

0.000

623-02008  
 

6.000

EACH

184.60000 0.000.000

0.00

1125 *1 INCH AUTOMATIC CONTROL VALVE 0.000

0.000

623-03108  
 

3.000

EACH

194.13000 0.000.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/28/2000

PROJECT: IM 0252-214                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:46

CUMULATIVE
AMOUNT

CAT NO0202 LANDSCAPING & IRRIGATION 

1130 *1-1/2 INCH AUTOMATIC CONTROL VALVE 0.000

0.000

623-03112  
 

29.000

EACH

164.32000 0.000.000

0.00

1135 *CONTROL WIRE 24 VOLT 0.000

0.000

623-04000  
 

7,118.000

LF  

0.11000 0.000.000

0.00

1140 *POWER SOURCE WIRE 0.000

0.000

623-04002  
 

1,020.000

LF  

2.44000 0.000.000

0.00

1145 *1 INCH QUICK-COUPLER VALVE 0.000

0.000

623-04008  
 

6.000

EACH

179.23000 0.000.000

0.00

1150 *4 INCH GATE VALVE 0.000

0.000

623-05032  
 

0.000

EACH

246.48000 0.000.000

0.00

1155 *VALVE BOX 0.000

0.000

623-06900  
 

29.000

EACH

34.32000 0.000.000

0.00

1160 *1-1/2 INCH WATER METER 0.000

0.000

623-07012  
 

2.000

EACH

624.00000 0.000.000

0.00

1165 *3 INCH WATER METER 0.000

0.000

623-07024  
 

0.000

EACH

1,688.96000 0.000.000

0.00

1170 *1-1/2 INCH FLOW SENSOR 0.000

0.000

623-07600  
 

2.000

EACH

584.48000 0.000.000

0.00

1175 *3 INCH FLOW SENSOR 0.000

0.000

623-07603  
 

0.000

EACH

696.80000 0.000.000

0.00

1180 *8 STATION AUTOMATIC CONTROLLER 0.000

0.000

623-08108  
 

1.000

EACH

10,339.68000 0.000.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/28/2000

PROJECT: IM 0252-214                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:46

CUMULATIVE
AMOUNT

CAT NO0202 LANDSCAPING & IRRIGATION 

1185 *AUTOMATIC CONTROLLER TRANSMITTER/RECEIVER UNIT 0.000

0.000

623-08210  
 

1.000

EACH

20,678.32000 0.000.000

0.00

1190 IRRIGATION ASSEMBLY 0.000

0.000

623-09905  
 

2.000

EACH

5,460.00000 0.000.000

0.00

1695 ADDED ITEM (LUMP SUM)/ UPGRADE OF IRRIGATION 
CONTROLLERS FOR PROJECT

0.000

0.000

900-00014  
 

1.000

L S 

5,413.31000 0.000.000

0.00

CAT 0.000.00360,764.99CURRENT AMT0202 $ $ $

CAT NO0300 STR F-16-JX 

1195 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00495  
 

0.500

L S 

70,225.00000 0.000.000

0.00

1200 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG
76-28 

0.000

0.000

403-35345  
 

197.000

TON 

56.16000 0.000.000

0.00

1205 *DRILLED CAISSON (42 INCH) 0.000

0.000

503-00042  
 

254.000

LF  

142.84000 0.000.000

0.00

1210 *DRILLED CAISSON (54 INCH) 0.000

0.000

503-00054  
 

227.000

LF  

211.09000 0.000.000

0.00

1215 BEARING DEVICE (TYPE I) 0.000

0.000

512-00101  
 

18.000

EACH

520.80000 0.000.000

0.00

1215 MATERIAL ALLOWANCE BEARING DEVICES FOR COLFAX 0.000

0.000EACH

200.00000 0.000.000

0.00

1215 MATERIAL ALLOWANCE TPE I BEARING PADS 0.000

0.000EACH

133.00000 0.000.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/28/2000

PROJECT: IM 0252-214                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:46

CUMULATIVE
AMOUNT

CAT NO0300 STR F-16-JX 

1220 BEARING DEVICE (TYPE II) 0.000

0.000

512-00102  
 

8.000

EACH

1,235.57000 0.000.000

0.00

1220 MATERIAL ALLOWANCE BEARING DEVICES FOR COLFAX 0.000

0.000EACH

969.27000 0.000.000

0.00

1225 BRIDGE DRAIN (SPECIAL) 0.000

0.000

513-00690  
 

3.000

EACH

5,500.87000 0.000.000

0.00

1225 MATERIAL ALLOWANCE DRAINS FOR COLFAX STR. 0.000

0.000EACH

2,905.00000 0.000.000

0.00

1230 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

1,702.000

SY  

7.01000 0.000.000

0.00

1235 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

32.000

LF  

159.86000 0.000.000

0.00

1235 MATERIAL ALLOWANCE BR. EXPANSION DEVICE(0-4IN) 0.000

0.000LF  

92.75000 0.000.000

0.00

1235 MATERIAL ALLOWANCE TYPE 7 COVER PLATE 0.000

0.000EACH

335.00000 0.000.000

0.00

1235 MATERIAL ALLOWANCE BARRIER COVER PLATE PIER 10 0.000

0.000EACH

1,800.00000 0.000.000

0.00

1235 MATERIAL ALLOWANCE PADS W/SOLE PLATES 0.000

0.000EACH

804.50000 0.000.000

0.00

1235 MATERIAL ALLOWANCE LEVELING PADS 0.000

0.000EACH

18.00000 0.000.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/28/2000

PROJECT: IM 0252-214                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:46

CUMULATIVE
AMOUNT

CAT NO0300 STR F-16-JX 

1240 BRIDGE EXPANSION DEVICE (0-9 INCH) 0.000

0.000

518-01009  
 

37.000

LF  

1,380.86000 0.000.000

0.00

1240 MATERIAL ALLOWANCE EXPANSION DEVICE FOR COLFAX 0.000

0.000LF  

1,030.00000 0.000.000

0.00

1245 CONCRETE CLASS B (BRIDGE) 0.000

0.000

601-01040  
 

302.000

CY  

282.99000 0.000.000

0.00

1250 CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

466.000

CY  

333.05000 0.000.000

0.00

1250 MATERIAL ALLOWANCE PERMANENT DECK FORMS 0.000

0.000L S 

16,445.00000 0.000.000

0.00

1255 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

2,038.000

SY  

2.62000 0.000.000

0.00

1260 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

239,334.000

LB  

0.56000 0.000.000

0.00

1265 *BRIDGE RAIL TYPE 7 0.000

0.000

606-10700  
 

722.000

LF  

43.49000 0.000.000

0.00

1270 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000

0.000

607-53137  
 

0.000

LF  

18.72000 0.000.000

0.00

1275 *3/4 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00075  
 

35.000

LF  

5.20000 0.000.000

0.00

1280 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

1,538.000

LF  

8.32000 0.000.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/28/2000

PROJECT: IM 0252-214                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:46

CUMULATIVE
AMOUNT

CAT NO0300 STR F-16-JX 

1285 *PRESTRESSED CONCRETE I (SPECIAL) 0.000

0.000

618-00510  
 

1,385.000

LF  

132.67000 0.000.000

0.00

1285 MATERIAL ALLOWANCE PRESTRESS CONC. I(SPECIAL) 0.000

0.000LF  

104.23000 0.000.000

0.00

1285 MATERIAL ALLOWANCE PRESTRESS CONC I(SPEC) 0.000

0.000LF  

104.23000 0.000.000

0.00

1290 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 0.000

0.000

618-01994  
 

1,313.000

SF  

50.94000 0.000.000

0.00

1290 MATERIAL ALLOWANCE PRESTRESS GIRDER STOCKPILE #1 0.000

1,313.000SF  

37.47000 49,198.111,313.000

49,198.11

1295 *RESET PRESTRESSED CONCRETE UNIT 0.000

0.000

618-05010  
 

3.000

EACH

3,942.85000 0.000.000

0.00

1675 ADDED ITEM (LUMP SUM)/ MODIFY TYPE II BEARING DEVIC E 0.000

0.000

900-00014  
 

1.000

L S 

225.00000 0.000.000

0.00

1680 ADDED ITEM (LUMP SUM)/ REMOVE OBSTRUCTION CONFLICT 
WITH PIER 14

0.000

0.000

900-00014  
 

1.000

L S 

2,550.00000 0.000.000

0.00

1700 FENCE COMP (SOUND) SPLASH GUARD FROM PIER10(COLFAX) TO
PIER 2H(H-RAMP)

0.000

0.000

607-14000  
 

1,872.000

SF  

32.88000 0.000.000

0.00

CAT 49,198.1149,198.11985,470.64CURRENT AMT0300 $ $ $

CAT NO0301 STR F-16-QJ 

1300 *STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

288.000

CY  

4.16000 0.000.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/28/2000

PROJECT: IM 0252-214                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:46

CUMULATIVE
AMOUNT

CAT NO0301 STR F-16-QJ 

1305 STRUCTURE BACKFILL (FLOW-FILL) 0.000

0.000

206-00065  
 

266.000

CY  

67.80000 0.000.000

0.00

1310 *STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

243.000

CY  

8.32000 0.000.000

0.00

1315 *FILTER MATERIAL (CLASS B) 0.000

0.000

206-00520  
 

24.000

CY  

52.00000 0.000.000

0.00

1320 SHORING 0.000

0.000

206-01750  
 

0.010

L S 

297,096.80000 0.000.000

0.00

1325 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG
76-28 

0.000

0.000

403-35345  
 

99.000

TON 

56.16000 0.000.000

0.00

1330 *DRILLED CAISSON (30 INCH) 0.000

0.000

503-00030  
 

296.000

LF  

98.05000 0.000.000

0.00

1335 *DRILLED CAISSON (42 INCH) 0.000

0.000

503-00042  
 

178.000

LF  

142.84000 0.000.000

0.00

1340 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

20.250

CY  

247.57000 0.000.000

0.00

1345 BEARING DEVICE (TYPE II) 0.000

0.000

512-00102  
 

3.000

EACH

1,235.57000 0.000.000

0.00

1350 BRIDGE DRAIN (SPECIAL) 0.000

0.000

513-00690  
 

1.000

EACH

5,500.87000 0.000.000

0.00

1350 MATERIAL ALLOWANCE DRAIN FO H-RAMP 0.000

0.000EACH

2,905.00000 0.000.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/28/2000

PROJECT: IM 0252-214                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:46

CUMULATIVE
AMOUNT

CAT NO0301 STR F-16-QJ 

1355 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

869.000

SY  

7.01000 0.000.000

0.00

1360 WATERSTOP (6 INCH) 0.000

0.000

518-00106  
 

33.000

LF  

4.24000 0.000.000

0.00

1365 CONCRETE CLASS B (BRIDGE) 0.000

0.000

601-01040  
 

48.000

CY  

282.99000 0.000.000

0.00

1370 CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

62.000

CY  

333.05000 0.000.000

0.00

1375 CONCRETE CLASS S (BRIDGE) 0.000

0.000

601-05040  
 

636.000

CY  

402.16000 0.000.000

0.00

1380 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

1,875.000

SY  

2.62000 0.000.000

0.00

1385 *REINFORCING STEEL 0.000

0.000

602-00000  
 

17,340.000

LB  

0.41000 0.000.000

0.00

1390 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

162,893.000

LB  

0.56000 0.000.000

0.00

1395 *BRIDGE RAIL TYPE 7 0.000

0.000

606-10700  
 

550.000

LF  

43.49000 0.000.000

0.00

1400 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000

0.000

607-53137  
 

521.000

LF  

18.72000 0.000.000

0.00

1405 *3/4 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00075  
 

57.000

LF  

5.20000 0.000.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/28/2000

PROJECT: IM 0252-214                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:46

CUMULATIVE
AMOUNT

CAT NO0301 STR F-16-QJ 

1410 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

1,095.000

LF  

8.32000 0.000.000

0.00

1415 *PRESTRESSING STEEL WIRE OR STRAND 0.000

0.000

618-00002  
 

1,944.000

MKFT

23.41000 0.000.000

0.00

CAT 0.000.00587,771.07CURRENT AMT0301 $ $ $

CAT NO0302 STR F-16-EC 

1420 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

48.000

SY  

10.00000 0.000.000

0.00

1425 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00495  
 

0.200

L S 

70,225.00000 0.000.000

0.00

1430 *STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

596.000

CY  

4.16000 0.000.000

0.00

1435 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

0.000

CY  

15.60000 0.000.000

0.00

1440 *STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

508.000

CY  

8.32000 0.000.000

0.00

1445 SHORING 0.000

0.000

206-01750  
 

0.020

L S 

297,096.80000 0.000.000

0.00

1450 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG
76-28 

0.000

0.000

403-35345  
 

26.000

TON 

56.16000 0.000.000

0.00

1455 *STEEL PILING (HP 12X74) 0.000

0.000

502-11274  
 

189.000

LF  

31.77000 0.000.000

0.00
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PCN: 92911-BID    ESTIMATE RUN

PROJECT: IM 0252-214                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 STR F-16-EC 

1455 MATERIAL ALLOWANCE STEEL PILE(12X74) 0.000

0.000LF  

19.45000 0.000.000

0.00

1460 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

95.830

CY  

247.57000 0.000.000

0.00

1465 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

180.000

SY  

7.01000 0.000.000

0.00

1470 CONCRETE CLASS B (BRIDGE) 0.000

0.000

601-01040  
 

28.000

CY  

282.99000 0.000.000

0.00

1475 CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

117.000

CY  

333.05000 0.000.000

0.00

1480 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

1,168.000

SY  

2.62000 0.000.000

0.00

1485 *REINFORCING STEEL 0.000

0.000

602-00000  
 

962.000

LB  

0.41000 0.000.000

0.00

1490 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

39,585.000

LB  

0.56000 0.000.000

0.00

1495 *BRIDGE RAIL TYPE 7 0.000

0.000

606-10700  
 

192.000

LF  

43.49000 0.000.000

0.00

1500 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000

0.000

607-53137  
 

173.000

LF  

18.72000 0.000.000

0.00

1505 *3/4 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00075  
 

0.000

LF  

5.20000 0.000.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/28/2000

PROJECT: IM 0252-214                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:46

CUMULATIVE
AMOUNT

CAT NO0302 STR F-16-EC 

1510 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

666.000

LF  

8.32000 0.000.000

0.00

CAT 0.000.00149,266.49CURRENT AMT0302 $ $ $

CAT NO0303 STR F-16-DX 

1515 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

267.000

SY  

10.00000 0.000.000

0.00

1520 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00495  
 

0.200

L S 

70,225.00000 0.000.000

0.00

1525 *STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

299.000

CY  

4.16000 0.000.000

0.00

1530 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

0.000

CY  

15.60000 0.000.000

0.00

1535 *STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

226.000

CY  

8.32000 0.000.000

0.00

1540 SHORING 0.000

0.000

206-01750  
 

0.020

L S 

297,096.80000 0.000.000

0.00

1545 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG
76-28 

0.000

0.000

403-35345  
 

35.000

TON 

56.16000 0.000.000

0.00

1550 *DRILLING HOLE TO FACILITATE PILE DRIVING 0.000

0.000

502-00100  
 

80.000

LF  

26.50000 0.000.000

0.00

1555 *PILE TIP 0.000

0.000

502-00460  
 

12.000

EACH

61.04000 0.000.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/28/2000

PROJECT: IM 0252-214                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:46

CUMULATIVE
AMOUNT

CAT NO0303 STR F-16-DX 

1560 *STEEL PILING (HP 12X53) 0.000

0.000

502-11253  
 

290.000

LF  

25.98000 0.000.000

0.00

1560 MATERIAL ALLOWANCE STEEL PILE(12X53) 0.000

0.000LF  

13.95000 0.000.000

0.00

1565 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

34.400

CY  

247.57000 0.000.000

0.00

1570 STRUCTURAL STEEL 0.000

0.000

509-00000  
 

53,636.000

LB  

1.12000 0.000.000

0.00

1570 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000

0.000LB  

0.80100 0.000.000

0.00

1575 BEARING DEVICE (TYPE I) 0.000

0.000

512-00101  
 

4.000

EACH

520.80000 0.000.000

0.00

1575 MATERIAL ALLOWANCE BEARING DEVICES FOR 8TH AVE. 0.000

0.000EACH

200.00000 0.000.000

0.00

1575 MATERIAL ALLOWANCE TYPE I BEARING PADS 0.000

0.000EACH

133.00000 0.000.000

0.00

1580 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

271.000

SY  

7.01000 0.000.000

0.00

1585 CONCRETE CLASS B (BRIDGE) 0.000

0.000

601-01040  
 

46.000

CY  

282.99000 0.000.000

0.00

1590 CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

88.000

CY  

333.05000 0.000.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/28/2000

PROJECT: IM 0252-214                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:46

CUMULATIVE
AMOUNT

CAT NO0303 STR F-16-DX 

1595 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

259.000

SY  

2.62000 0.000.000

0.00

1600 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

37,689.000

LB  

0.56000 0.000.000

0.00

1605 *BRIDGE RAIL TYPE 7 0.000

0.000

606-10700  
 

185.000

LF  

43.49000 0.000.000

0.00

1610 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000

0.000

607-53137  
 

132.000

LF  

18.72000 0.000.000

0.00

1615 *3/4 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00075  
 

0.000

LF  

5.20000 0.000.000

0.00

1620 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

583.000

LF  

8.32000 0.000.000

0.00

CAT 0.000.00190,182.63CURRENT AMT0303 $ $ $

CAT NO0304 STR F-16-EF 

1625 REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

189.000

LF  

8.18000 0.000.000

0.00

1630 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00495  
 

0.100

L S 

70,225.00000 0.000.000

0.00

1635 *BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

189.000

LF  

90.58000 0.000.000

0.00

1635 MATERIAL ALLOWANCE BRIDGE RAIL TY 10R 0.000

0.000LF  

46.00000 0.000.000

0.00

CAT 0.000.0025,688.14CURRENT AMT0304 $ $ $
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PCN: 92911-BID    ESTIMATE RUN 11/28/2000

PROJECT: IM 0252-214                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:52:46

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1640 FIELD OFFICE (CLASS 2) 0.000

0.000

620-00002  
 

1.000

EACH

48,874.48000 0.000.000

0.00

1645 FIELD LABORATORY (CLASS 2) 0.000

0.000

620-00012  
 

1.000

EACH

22,523.94000 0.000.000

0.00

1650 SANITARY FACILITY 0.000

0.000

620-00020  
 

2.000

EACH

1,192.50000 0.000.000

0.00

CAT 0.000.0073,783.42CURRENT AMT0400 $ $ $

$ 753,284.14753,284.14$6,974,134.77$CURRENT AMTPROJECT TOTAL


